The following list provides an updated overview of the 108 exchanges that Openreach intends to decommission by 2030. Please note that the information is subject to change.

Explanatory

Network closure date is the date by which all copper and fibre, leased lines connection to the site will be withdrawn.

Exchange closure date is the date by which Openreach has to vacate the site completely, including the decomissioning and recovery of all assets.

Exit exchange			Exit dates		
SAU MDF ID	1141 code	Exchange Name	Phase	Network closure date	Exchange closure date
SMDD	DBA	Deddington	Pilot	Mar-25	May-26
LWKROA	L/WOR	Kenton Road	Pilot	Nov-25	May-26
NIBC	BXR	Ballyclare	Pilot	Nov-25	May-26
NIC	CTT	Carrickfergus	1	Apr-28	Sep-28
NIGGY	GGY	Glengormley	1	Apr-28	Sep-28
CMBEAC	BM/BCN	Beacon	1	Apr-28	Sep-28
LNNAZ	L/NZ	Nazeing	1	Apr-28	Sep-28
LWSTAI	L/SI/B	Staines	1	Apr-28	Sep-28
CLWOO	L/BND	Baynard (Wood St.)	1	Apr-28	Sep-28
EMALLES	ALP	Allestree Park	1	Apr-28	Sep-28
LWWRA	L/WU	Wraysbury	1	Apr-28	Sep-28
LSTHDT	L/EMB	Thames Ditton	1	Apr-28	Sep-28
ESLUN	LKI	Lundin Links	1	Apr-28	Sep-28
LVCHI	LV/CHI	Childwall	1	Apr-28	Sep-28
SMLA	LFZ	Langford	1	Apr-28	Sep-28
WEWBLO	L/MUS	Howland Street	2	Apr-29	Sep-29
LSWAN	L/VAN	Wandsworth	2	Apr-29	Sep-29
CLMON	L/AVE	Monument	2	Apr-29	Sep-29
LNLVY	L/LV	Lea Valley	2	Apr-29	Sep-29
WRPIM	L/VIC	Pimlico	2	Apr-29	Sep-29
LWUXB	L/UX	Uxbridge	2	Apr-29	Sep-29
LNEDM	L/EDM	Edmonton	2	Apr-29	Sep-29
EAGRA	GRT	Grays Thurrock	2	Apr-29	Sep-29
CLNEW	L/NEW	New Cross	2	Apr-29	Sep-29
LSWOO	L/WOO	Woolwich	2	Apr-29	Sep-29
NDMED	CH	Chatham	2	Apr-29	Sep-29
WSMOT	MOO	Motherwell	2	Apr-29	Sep-29
SDWTHDN	BR/C	Brighton Withdean	2	Apr-29	Sep-29
LSSUN	L/SY	Sunbury	2	Apr-29	Sep-29
WMHX	RJ/HC	Headless Cross	2	Apr-29	Sep-29
CLSOU	L/HOP	Southwark	2	Apr-29	Sep-29
MRBRA	MR/BRA	Bramhall	2	Apr-29	Sep-29
SLDCN	DC/N	Doncaster North	2	Apr-29	Sep-29

Exit exchange			Exit dates		
SAU MDF ID	1141 code	Exchange Name	Phase	Network closure date	Exchange closure date
WRKGDN	L/WES	Kensington Garden	2	Apr-29	Sep-29
SWPN	PN/BU	Pontypridd	3	Apr-30	Sep-30
CLHOL	L/HOL	Holborn	3	Apr-30	Sep-30
WEWMAY	L/MAY	Mayfair	3	Apr-30	Sep-30
LWWEM	L/WEM	Wembley	3	Apr-30	Sep-30
CLWAP	L/ROY	Wapping	3	Apr-30	Sep-30
CMMLD	BM/MID	Midland	3	Apr-30	Sep-30
LSPUR	L/UPL	Purley	3	Apr-30	Sep-30
ESCRA	EH/CRA	Edinburgh Craiglockhart	3	Apr-30	Sep-30
SSLON	LMG	Long Ashton	3	Apr-30	Sep-30
LSMOG	L/MG	Mogador	3	Apr-30	Sep-30
WRSKEN	L/KEN	South Kensington	3	Apr-30	Sep-30
CLSHO	L/SHO	Shoreditch	3	Apr-30	Sep-30
LWPIN	L/PIN	Pinner	3	Apr-30	Sep-30
LSWEY	L/WB	Weybridge	3	Apr-30	Sep-30
THAD	ACM	Aldershot	3	Apr-30	Sep-30
LNCED	L/MOU	Crouch End	3	Apr-30	Sep-30
LSSTR	L/STR	Streatham	3	Apr-30	Sep-30
EMSOSHM	SLS	Somersham	3	Apr-30	Sep-30
LWCHI	L/CHI	Chiswick	3	Apr-30	Sep-30
LNSTF	L/MAR	Stratford	3	Apr-30	Sep-30
LSCTHM	L/CV	Caterham	3	Apr-30	Sep-30
LSESH	L/ER	Esher	3	Apr-30	Sep-30
LNFIN	L/FIN	Finchley	3	Apr-30	Sep-30
WMWR	WR/D	Worcester	3	Apr-30	Sep-30
LSFARB	L/FB	Farnborough; Kent	3	Apr-30	Sep-30
LSNCHM	L/FAI	North Cheam	3	Apr-30	Sep-30
WEWBAY	L/BAY	Bayswater	3	Apr-30	Sep-30
EAHTF	HJ	Hertford	3	Apr-30	Sep-30
WEWPRI	L/PRI	Primrose Hill	3	Apr-30	Sep-30
WEWNPN	L/NPN	North Paddington	4	Dec-30	Jun-31
WEWPAD	L/PAD	Paddington	4	Dec-30	Jun-31
LVCEN	LV/CEN	Liverpool Central	4	Dec-30	Jun-31
LSBKM	L/BK	Bookham	4	Dec-30	Jun-31
THHN	FGX	Headley Down	4	Dec-30	Jun-31
EARDH	RMN	Ramsden Heath	4	Dec-30	Jun-31
CMDD	DD	Dudley; West Midlands	4	Dec-30	Jun-31
WWSOME	SLU	Somerton	4	Dec-30	Jun-31
LVGAT	LV/GAT	Gateacre	4	Dec-30	Jun-31
EABRI	BON	Brightlingsea	4	Dec-30	Jun-31
EACHF	CFO	Chafford	4	Dec-30	Jun-31
LWHARR	L/HAR	Harrow	4	Dec-30	Jun-31
WSPRO	GW/PRO	Glasgow Provanmill	4	Dec-30	Jun-31
NDNEI	NCS	Newick	4	Dec-30	Jun-31

Exit exchange			Exit dates		
SAU MDF ID	1141 code	Exchange Name	Phase	Network closure date	Exchange closure date
SMHGN	FGR	Holmer Green	4	Dec-30	Jun-31
CMWDGT	BM/WOO	Woodgate	4	Dec-30	Jun-31
SMLEA	LGV	Leagrave	4	Dec-30	Jun-31
WWMSMT	MSU	Mawnan Smith	4	Dec-30	Jun-31
NESU	SU	Sunderland	4	Dec-30	Jun-31
SLHX	HFY	Haxey	4	Dec-30	Jun-31
LWHOU	L/HOU	Hounslow	4	Dec-30	Jun-31
MRCHI	ZNL	Chinley	4	Dec-30	Jun-31
LSRIC	L/RIC	Richmond Kew; Surrey	4	Dec-30	Jun-31
SSSHM	SHU	Shepton Mallet	4	Dec-30	Jun-31
SDBRCKL	JKY	Bracklesham Bay	4	Dec-30	Jun-31
WWWBAY	VIB	Widemouth	4	Dec-30	Jun-31
MYRPP	RDV	Ripponden	4	Dec-30	Jun-31
EAWRI	WPS	Writtle	4	Dec-30	Jun-31
WNM	MLG	Mold	4	Dec-30	Jun-31
SSSOF	SFQ	Stratton On The Fosse	4	Dec-30	Jun-31
THIP	IP	Iver	4	Dec-30	Jun-31
LVAUG	AUT	Aughton Green	4	Dec-30	Jun-31
LSBET	L/BW	Betchworth	4	Dec-30	Jun-31
SDWSWND	WG	Worthing Swandean	4	Dec-30	Jun-31
CMKNO	KEG	Knowle	4	Dec-30	Jun-31
THBW	BLW	Blackwater	4	Dec-30	Jun-31
EMCOGEN	ZNH	Cogenhoe	4	Dec-30	Jun-31
NDGUE	HS/GL	Guestling	4	Dec-30	Jun-31
NDOTF	OTF	Otford	4	Dec-30	Jun-31
LWCHO	L/CH	Chorleywood	4	Dec-30	Jun-31
WWCHEL	TCG	Chelston	4	Dec-30	Jun-31
MYADD	ABP	Addingham	4	Dec-30	Jun-31
NDSHO	SHN	Shorne	4	Dec-30	Jun-31
LSKIN	L/KIN	KINGSTON SSC (Taverner House)	4	Dec-30	Jun-31